

| <b>2006 Joint Clinical Trial Management WOG</b>  |  |                         |  |
|--|--|-------------------------|--|
| <b>Task/Objective</b>  | <b>Metrics</b>   | <b>Timeframe</b>        | <b>Person Responsible</b>  |
| Outline the planned activities of JCTM and recommendations for a WOG plan  | Plan Recommendations Prepared                                | 9.20.06                 | WOG Managing Director<br>CSMC Program Coordinator                          |
| Present JCTM WOG plan for the RECOOP HST Governing Council   | Plan Presented and Adopted                                   | 10.2.06<br>(Bratislava) | WOG Managing Director<br>CSMC Program Coordinator                          |
| Outline and send questionnaire to obtain site attributes to organize a marketing portfolio and clinical trial entries in the RIM website | Questionnaire Drafted  | 10.30.06                | WOG Managing Director<br>CSMC Program Coordinator                          |
| Complete the questionnaire   | Questionnaire Completed                                      | 11.30.06                | Partner Organizations  |
| Based on questionnaire draft an outline of the business opportunities with consideration for capacity of partner organizations           | Business Opportunities Outlined & Portfolio and Plan Drafted | 2.2007                  | WOG Managing Director<br>CSMC Program Coordinator                          |
| Final draft the JCTM Business Plan   | Draft Portfolio and Plan Completed                           | 3..07                   | WOG Managing Director<br>CSMC Program Coordinator                          |
| Presentation of the JCTM WOG Business Plan for the JCTM WOG  | Plan Submitted and Adopted                                   | 4.1.07                  | WOG Managing Director  |
| Presentation of the JCTM WOG Business Plan for the RECOOP HST Governing Council  | Plan Submitted and Adopted                                   | 4.2.07 (Bucharest)      | WOG Managing Director  |
| Start marketing the JCTM WOG Trial capacities exploring:<br>➤ Existing Relations<br>➤ Internet WEB<br>➤ Study Brokers<br>➤ CRO           | Trial Contracts  | 5.07                    | WOG Managing Director<br>CSMC Program Coordinator<br>Partner Organizations |
| Review the Annual Report of the WOG activities   | Trial Contracts  | 9.15.07                 | WOG Managing Director  |
| Annual Report of the WOG activities plan for 2007 – 2008   | Plan Adopted   | 10.1.07 (Pecs)          |  |