

**2006 Work plan of the Patent Warehouse Working Group**

<b>Actions</b>	<b>Deadlines</b>	<b>Level of decision</b>
Delegation of the representatives from each interested organization <i>Please send it to Sandor G. Vari E-mail: <a href="mailto:vari@cshs.org">vari@cshs.org</a></i>	September 20, 2006	Partner
Complete the IP Survey; provide a priority list where the organizations will expect invention disclosures in the next twelve month and in the mid term (next three years). <i>Please send it to Sandor G. Vari E-mail: <a href="mailto:vari@cshs.org">vari@cshs.org</a></i>	September 20, 2006	Partner
Outline the Patent Warehouse management plan	October 1, 2006	Managing Director General Manager
Patent Warehouse management plan	October 2, 2006	Governing Council
Outline of the business opportunities for marketing of the patents from the PW	January 2007	Managing Director General Manager
Patent Warehouse Business Plan	April 1, 2007	Working Group Bucharest, Romania
Patent Warehouse Business Plan	April 2, 2007	Governing Council Bucharest, Romania
Step by Step marketing the IP Warehouse	May 1, 2007	Managing Director General Manager
Interim Marketing Report of the Patent Warehouse Activities and WOG plan for 2007 - 2008	September 30, 2007	Working Group Pecs, Hungary
Interim Marketing Report of the Patent Warehouse Activities and WOG plan for 2007 - 2008	October 1, 2007	Governing Council Pecs, Hungary