

2006 Work plan of the Research Network Management Working Group		
Actions	Deadlines	Level of decision
Delegation of the representatives from each interested organization <i>Please send it to Sandor G. Vari E-mail: vari@cshs.org and Ivan Čížnár E-mail: ciznar@szu.sk</i>	September 20, 2006	Partner
Collect information on the exciting NIH and EU funded project at the partner organizations	September 20, 2006	Partner
Collect the proposals for Research Networks to enable FP7 and NIH applications. (Title and 10 lines abstract) <i>Please send it to Sandor G. Vari E-mail: vari@cshs.org and Ivan Čížnár E-mail: ciznar@szu.sk</i>	September 20, 2006	Partner
Final draft of a summary report of the exciting NIH and EU funded projects	October 1, 2006	Working Group Bratislava, Slovakia
Summary report of the exciting NIH and EU funded projects	October 1, 2006	Governing Council Bratislava, Slovakia
Recommendation of a priority list of FP7 Research Network for Consortium Support	October 1, 2006	Working Group Bratislava, Slovakia
Priority list of FP7 Research Network for Consortium Support	October 2, 2006	Governing Council Bratislava, Slovakia
Registration for electronic submission of NIH grants applications eRA Commons. First step to request a D-U-N-S Number [Dun & Bradstreet (D&B)} provides, a unique nine digit identification number, for each physical location of your business.	October – December 2006	Partners Working Group Coordinator
Provide management support for selected research networks	November 2006 – March 2007	General Manager Research Network Leaders
Form consortium of the selected research networks and prepare proposals for FP7	January – March 2007	General Manager Research Network Leaders
Review Research Network Activities and recommendation for future networking support	April 1, 2007	Working Group Bucharest, Romania
Review Research Network Activities and make decision on future networking support	April 2, 2007	Governing Council Bucharest, Romania
Provide training and management support for NIH Grant applications (R03, R21)	November 2006 – March 2007	General Manager Research Network Leaders
NIH and EU grant applications by the supported research networks	March – September, 2007	General Manager Research Network Leaders
Final draft of the Annual Report of the Working Group activities and WOG plan for 2007 - 2008	September 30, 2007	Working Group Pecs, Hungary
Annual Report of the Working Group activities and WOG plan for 2007 - 2008	October 1, 2007	Governing Council Pecs, Hungary