

2006 Work plan of the Research Resources Working Group

Actions	Deadlines	Level of decision
Delegation of the representatives from each interested organization <i>Please send it to Sandor G. Vari E-mail: vari@cshs.org</i>	September 20, 2006	Partner
Revise and complete the Research Tool Survey <i>Please send it to Sandor G. Vari E-mail: vari@cshs.org</i>	September 20, 2006	Partner
Summarize the Research Tool Survey	September 25, 2006	Managing Director General Manager
Outline the Research Tool Warehouse and recommendations for a WOG plan	October 1, 2006	Working Group in Bratislava, Slovakia
Presentation of the WOG plan to the RECOOP HST Governing Council	October 2, 2006	Governing Council Bratislava, Slovakia
Draft an outline of the internal trading of research tools (regulations and guidelines)	January 2007	Managing Director General Manager
Draft an outline of the business opportunities for external trading of research tools.	January 2007	Managing Director General Manager
Research Tool Marketing Plan	April 1, 2007	Working Group Bucharest, Romania
Finalization of the Research Tool Business Plan	April 2, 2007	Governing Council Bucharest, Romania
Start Research Tool Warehouse and marketing of the tools	June 1, 2007	Managing Director General Manager
Annual Report of the Research Tool Warehouse and marketing	September 30, 2007	Working Group Pecs, Hungary
Review of the Research Tool Warehouse and marketing	October 1, 2007	Governing Council Pecs, Hungary